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I. Introduction 
 

As identified in paragraph 64 of the Waiver Order of May 12, 2010, Petitioners 
must file quarterly reports detailing the progress of system development in three 
areas; planning, funding and deployment. The following report is the ninth 
quarterly report and summarizes the efforts of the Adams County Communication 
Center (ADCOM 911) in this matter during the timeframe of April 19, 2012 to July 
19, 2012. 

 
II. Status Report 
 

A. Planning 
i. LTE System Design: With the passage of “The Middle Class Tax 

Relief Act and Job Creation Act of 2012” Adcom 911 is reevaluating 
our LTE system design plan.  ADCOM 911 would like to continue 
the deployment of our current system design and is working to 
obtain permissions to accomplish this.  ADCOM 911 has filed 
comments with the FCC and NTIA outlining the reasoning to 
progress with the ADCOM 911 LTE system deployment.  In the 
interim ADCOM 911 also applied for an STA covering 24 sectors a 
8 sites attempting to allow the project to continue forward while 
decisions are be made at the federal level. 

 
ii. Interoperability Showing: ADCOM 911 has resubmitted our 

interoperability showing as recommended by ERIC to show 
compliance with the existing waiver. 
 

B. Funding 
i. BTOP Grant: NTIA issued ADCOM 911 a letter of suspension 

suspending all work on LTE related activities.  ADCOM 911 
continues to work with the NTIA to comply with the BTOP 
suspension notification.  ADCOM 911 is required to submit a new 
budget that has no LTE related expenses before we can request 
funding draws to cover expenses and before expending our 



required cash match.  At the time off our BTOP suspension we 
have expensed approximately sixty percent (60%) of our BTOP 
funds. 
 

C. Deployment 
 
i. LTE Equipment Deployment:  During this time there was 

no major change in equipment deployment.  We are still 
testing our initial capability (EPC, single test eNodeB) with 
software upgrades to the EPC allowing for additional 
functionality as they are released.  This testing is 
accomplished through a STA.  At this time ADCOM 911 has 
purchased the entire LTE infrastructure and the user devices 
for our project.  ADCOM 911 has received and is storing the 
majority of the equipment for the LTE network as well as the 
end user devices. 

 
ii. Site Preparation:  ADCOM 911 has changed our focus on 

site development to activities consistent with our fiber-optic 
and broadband microwave installations to be in compliance 
with our BTOP suspension letter. 

 
iii. Production Network Development:  At this time ADCOM 

911 has purchased all necessary LTE infrastructure and the 
user devices that we had under contract.  We have 
commitments from multiple UE vendors to test their user 
devices on our network.  Adcom 911 continues to receive 
equipment. 

 
iv. Deployment Schedule:  At this time, our high-level 

deployment schedule has been halted.   
ADCOM 911 continues to accomplish those site tasks that 
are still allowed under our grant suspension guidelines while 
reworking our grant budget. 


